

G R S App F IX 4]

✓ 1947 - 48

File No. 45-47

Previous References

✓ 50-46 (10 11) (ml)

Serial Nos 29, 30

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos

✓ 120

Part B for

may 48

SUBJECT

Damage work in Tankere -
Municipality

1/5 852-54 2/13-54
✓

Mr. D. C. Chakrabarti
- Secretary to
- Govt. of Madras

Sanction a revised estimate
for Rs 26,100 for

✓

1114/21

Drainage work in Jarikere municipality.

It is

The by Council order number

No A 3 C 3962/46 of 5/19/47

States that after the acceptance of the tender of the Krishnareg for Rs 22938/- for the execution of the drainage scheme at Jarikere, the Ex Engr Kadur has sent a revised estimate for Rs 26,100/- including therein E-T-P charges which the municipal council has accepted at its meeting held on 23-12-46 at the time of meeting the additional cost of Rs 3162/- is equal proportion and requests sanction to the revised estimate for Rs 26,100/- and to an additional grant of Rs 1,581/- from Govt for the purpose.

1) The estimate for the drainage work at Jarikere was originally sanctioned for Rs 13,992/- on the basis of estimate submitted by the contractor. This was subsequently revised to Rs 16,139/- in accordance with the lowest tender submitted. When the sum was called for, it was found that the price of materials and the difficulty of securing them was a great hindrance and to fulfil the contract which was called cancelled and fresh

1114/ml
Drainage work in Jankere municipality

tenders invited Thereupon the lowest tender
of one M Krishna Rao for Rs 22,938/ was
accepted on GO no. 145505-7/ml 50-46-11 flag
dated 22-10-46 on the same basis of
the Govt and the municipal Council dividing
the cost in equal proportions

2) The Govt has reported that
the Ex. Commr has now sent an estimate flag
for Rs 26,100/ which represents the tender
of M Krishna Rao for Rs 22,938/ plus
E-T P charges of Rs 3,162/ at 12 1/2% (150+112+2900)
and recommends sanction thereof properly
to meet the excess amount in the
ratio of 50:50 between the Govt and
the municipal Council as per the Resolution
of the municipal Council dated 23-12-46
3) The Extra cost now to be met
by Govt would be Rs 15,811/

4) See for orders


Rs -
38781/11
119

5) For some reason or other, the
original estimate of Rs 13,994/ for this
work has been revised to Rs 26,100/
This will be sent to the C E for RYS
for scrutiny in the first instance.

1114 M. 17

6) forwarded with compliments to the

Chief Engineer for roads & buildings
for forwarding of the revised
estimate in question No
framed on



u.o 88-16-94)

2/9/47 2 sep 1947
rev sept

By H (a) Q/219

Signature

16/9/47

No 183
26

29/10/47

Returned with compliments

2 The revised estimate is scrutinised with the
available information In the absence of the accepted rate list,
the correctness of the rates cannot be verified

Secretary to Government,
Revenue Department

Chief Engineer for Roads and
Buildings




Signature

8) Ltr letter to the Sec. Chief Engineer for roads & buildings

is put up.

16/9/47
R. 511/47

Signature



To The Deputy Commissioner
Chickmagalur district
No L 10694 dated 10-11-47

calls for a copy of the rate list
for the works in question

Sus A
6/29/47

1114 54102


Drainage work in Tanikere Municipality

From

The Deputy Commissioner

Chickmagalur Chickmagalur Dist

845
28-1-48



43 C 3962/45-46 dated 12-1-48

forwards the rate list called for

10) Sd/- The file may now be referred to the

Chief Engineer for Roads and Buildings

for remarks - refer para 7 supra

68 22/1/48 B-140 // Forwarded with compliments to

the Chief Engineer for Roads & Buildings

for furn of remarks with refce to

para 2 supra

B-9.

for amendment
28/1/48 in revised report

730
26/1/48
B-140

MR
27/1


U O. No. 443

31 3 48

Returned with compliments.

The revised estimate is scrutinised and corrected to

Rs. ~~26,100/-~~ 26,100/-



Secretary to Government,
Revenue Department.

Chief Engineer for Roads
and Buildings.

NG. 25th

4102
M

13) Buled The deputy Commissioner Chikmagalur District requests sanction to the revised estimate of Rs 26,100/- for the ~~underground~~ drainage work ^{in Santharalli} and to meet the extra cost of Rs 3162/- equally from Govt and from the Town Municipal Council. The estimate is scrutinised and corrected to Rs 26,100/- by the Chief Engr for Roads and Buildings.

14) The recommendation of the Deputy Commr. is for orders.

Rs 58,48/-
4 15) Sanction may be accorded to


(1) The revised estimate for Rs 26,100/- as sanctioned by the Chief Engineer for Roads & Buildings.

2) The meeting of the extra cost Rs 26,100 - 2,29,38 = Rs 3162/- in equal proportions by the Govt & the Santharalli Zamindar.

3) The payment of to Govt share amount to Rs 15,07/- out of the Santharalli Zamindar for 1947-48.

new secy, for
6/4/48

16) The above points 1 to 3 are for orders & they may perhaps be sanctioned by the Minister (Mr. S. S. S. Secy) P.T. 17) 874/48 8/4/48 for P. S. S. S. S.



for Rs 26100/-

- 6) 1) The revised estimate as recommended, the Chief Engineer for R & B is sanctioned.
- 2) As regards the item (2) meeting the extra cost of Rs 3162/- in equal proportion from the Govt and the Municipality; I ~~do~~ would like to know how there can be any extra cost over and above the lowest tender accepted for the complete execution of the work by a private contractor?
- 3) How can there be any tools & plant ^{or any other} charges when the entire work has been entrusted to a private contractor?

OFFICE OF THE MINISTER FOR LOCAL SELF GOVERNMENT	
No	2136
Date	28/5

13/4/48
14/4/48

19) Sd/- of sanctioning the revised estimate is for appl

20) The lowest tender was for Rs 22,938/- as accepted by Govt in L.O dated 20.10.46 & this has subsequently been revised to Rs 26,100/- resulting in an excess of Rs 3162/- over the sanctioned estimate.

The excess of Rs 3162/- is ~~due~~ mainly due to S.P.F charges.

21) Charges in respect of the establishment, tools and plants which are required for the execution of the work & for which no provision has been made in the estimate are invariably included in every estimate kind reference is invited to the details worked out (vide flag. M)

18/21/48

4/12
ml

22) It will be seen from the report accompanying the estimate that the work has transferred to the P.W.D. for execution

Refer para 18(2) & (3) supra

For 22 4 48

Per Secy)

OFFICE OF
THE MINISTER TO
LOCAL SELF GOVERNMENT

No 2409

Refer para 18 supra -

The information required is furnished in para 20 & 22 above

The draft put up is for perusal before issue

Minister)
L S S) Re 24/4/48
6/5/48

8/5

Signature

APR 1948

To
The Deputy Commissioner, Chikmagalur
" Chief Engineer for Roads & Buildings (C.E.R.)
" Comptroller to Govt, Bangalore

4102/MK

G & No 2 16852-4/MK 45-47-30 dated 13-5-1948

Sanctions the revised estimate ^{for Tankore Drainage works} for Rs 26,100/-
the extra cost of Rs 3162/- over the original estimate
be met by Govt & Tankore MLGA in equal proportions
the Govt share of the cost be met out of the T & G funds for
1947-48

B
28/5/4



Regn. 27/8

No A3-C 3962/46-47.
Enc File.

Office of the Deputy Commissioner,
Kadur District,
Chickmagalur, dated the 19th August 1947

From

The Deputy Commissioner,
Kadur District



To The Secretary to Government,
Revenue Department,
BANGALORE

Mr. Krishna Iyer
Mr. S. S. Srinivasan
Mr. S. S. Srinivasan

Subject - Drainage work in Tarikere Municipality.

File g
21
In forwarding herewith the file of records ending with report No P R 11/46-47 dated 5th March 1947 from the President, Town Municipal Council, Tarikere on the above subject, I have the honour to state that Government in their order No L 5055-7/Ml 50-46-11 dated 22-10-1946 accorded sanction to accept the tender of Mr M Mr Krishna Iyer for the execution of the drainage scheme at Tarikere the excess cost involved viz., 8946/- (Rs 22938 cost of the lowest tender minus Rs 13992, cost of the original estimate) being met by the Government and the Tarikere Town Municipal Council in equal proportions Accordingly, the estimate was revised by the Executive Engineer, Kadur Division, Chickmagalur Including 12½% Establishment, tools and Plant charges, the revised estimate amounts to Rs 26100/-. The Town Municipal Council, Tarikere at their meeting held on 23-12-1946 has accorded its approval to the revised estimate and has resolved to request the Government to sanction the grant of Rs 1581/ being half the cost of the excess amount viz., Rs 3162/- (Rs 26100 being the amount of the revised estimate minus Rs 22938 being the cost of the lowest tender) involved in the revised estimate

In the circumstances, I request you kindly to obtain sanction of Government to the revised estimate amounting to Rs 26100/- the excess cost viz , Rs 3162/ involved being met by the Government and the Tarikere Town Municipal Council in equal proportions.

I have the honour to be
Sir,
Your most obedient servant,

P. Srinivasan
Deputy Commissioner,
Kadur District.

HPR.

-1-47

the Dy Commissioner
Chieka Nagaland District

Subject Drainage Work in Tarekang
Municipality

Sir

With Reference to your
letter no A B C-3962 (46-47) D/1984/1
on the above Subject I am
directed to Request you to
kindly arrange to furnish a copy of the
accepted Rate List for the Work
in question to facilitate verifying
the correctness of the Rates in the
Revised estimate I was sent for the
work for Rs 26 100/-



Yr 5-11-47

Yr 5-11-47
Rev Secy

ml 45-47-29

Office of the Deputy Commissioner,
Chikmagalur District,
Dated, Chikmagalur, 12th January 1948.

No. A3.C. 3962/45-46.
(Encls. One.)



To

The Secretary to Government of Mysore,
Revenue Department, Bangalore.

Sir,

Re Drainage work in Tankere Municipality

With reference to your letter No. L 10694 dated 10-11-1947, calling for a copy of the accepted rate list for the work, I have the honour to enclose herewith a copy of the rate list received from the Sanitary Engineer, Bureau of Sanitary Engineering, Bangalore, with his letter No. 630 dated 6/7-1-1948.

*For Cg.
Shri. K. S. Srinivas
15/1/48*

As requested in this Office letter dated 19-8-1947, sanction of Government may kindly be obtained early to the revised estimate of Rs. 26,100/- and to meet the extra cost of Rs. 3162/- equally from Government and from the Town Municipal Council, Tankere.

I have the honour to be,
Sir,
Your most obedient servant,

P. Srinivas
Deputy Commissioner,
Chikmagalur District.

I MB/3.

Copy of RATE LIST FOR DRAINAGE WORK AT TANIKERE- received with letter No.630 dated 6/7-1-1948- from the Sanitary Engineer, Bureau of Sanitary Engineering in Mysore, Bangalore, to the Deputy Commissioner, Chikmagalur District, Chikmagalur

	<u>Unit</u>	<u>Rs</u>
1. Providing and fixing B S Covering Slabs 4" to 5" thick	Sft	1-12- 0
2 Removing the existing covering Slab and refixing after dressing.	"	0-12- 0
3 Constructing 3" S P Drain	Rft	1-12- 0
4 - do - 4" (2) -do-	"	2- 0- 0
<u>5 Constructing road crossings.-</u>		
1 Earth work excavation	Cyd	0- 8- 0
2. Size Stone in lime mortar	Cft	1- 0- 0
3 Cement pointing	Sq1	1- 8- 0) 2
4 Providing and fixing B S Covering Slab 5" to 6" thick.	Sft	1- 8- 0
5 Providing and fixing B.S Covering Slab 4" to 5" over parapet	"	1- 8- 0
<u>6 Protective and unforeseen works -</u>		
(a) Providing B S Jolly concrete quatz 1 2 4	Cft	1- 8- 0
(b) Constructing house connecting drains	Rft	1- 0- 0
(c) Removing and refixing steps	ft	0- 4- 0
(d) New setto stone in clay	Cft	1- 0- 0
(e) Extra subi concrete	"	0-12- 0
(f) Road lowering and cutting earth	Lm Sur	-----

I M.B.

W.S. Meera
For Deputy Commissioner,
Chikmagalur District.,
Mr

2) Correspondence ending
F I No A3c 3962/45-46
46-47

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

()
the 194

Date of issue

194

Signed by

May this be—

- (i) printed?
- (ii) treated as a Standing Order?
- (iii) published in the Gazette
English Part?
- (iv) translated?
- (v) placed at the disposal of the Press?
- (vi) published in the Gazette
Kannada Part?

14/10/46

Section

File No

Serial No

Proceedings of the Government of
His Highness the Maharaja of Mysore

Read— 1) H O No 2 5055-7/M 50 46
11, dated 22-10-46, according sanction
to accept the tender of Mr M
Krishna Rao for the execution
of the Drainage Scheme at
Tanjore. The excess cost in-
volved viz 8946/- (Rs 22938
cost of the lowest tender minus
Order thereon—No
minus Rs 13992, cost of the ori-
ginal estimate) being met
by Govt and the Tanjore Town
Mty in equal proportions,
etc

2) Correspondence ending
with letter No ABC 3962/45-46
46-47

dated 12-1-48, from the Deputy
Commissioner, Chikmagalur
District, requesting sanction -

- 1) to the revised estimate for Rs
26100/- as sanctioned by the Chief
Engineer for Roads and Buildings,
- 2) to meet the extra cost ^{of} Rs 26100/- -
22938 or Rs 3162 in equal propor-
tions by the Govt and the Town
Municipality
- and 3) to the payment of the Govt
share amounting to Rs 1581/-
out of the Town Improvement grant
for the 1947-48

3) Correspondence ending with ^{up} letter
No 443, dated 31-3-48, from the
Chief Engineer for Roads and Buildings
in Mysore, Bangalore

order No.
The proposals in para 2 (1), (2) + (3)
are sanctioned

Copied by

Examined by

To
The D C Chikmagalur (w/R)
" Chief Engineer for Roads & Buildings in Mysore
under the 76/48
as 2/4/48

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read:-

Government Order No.L. 5055-7/11.50-46-11 dated 22nd October 1946 according sanction to accept the tender of Mr. Krishna Iyer for the execution of the Drainage Scheme at Tarikere, the excess cost involved viz, Rs 8,946/- (Rs 22,938 cost of the lowest tender minus Rs 13,992/- cost of the original estimate) being met by Government and the Tarikere Town Municipality, in equal proportions etc.

2. Correspondence ending with letter No.A3.C.3962/46-47 dated 12th January 1948 from the Deputy Commissioner, Chickmagalur District, requesting sanction 1) to the revised estimate for Rs 26,100/- as scrutinised by the Chief Engineer for Roads and Buildings, 2) to meet the extra cost of (Rs 26,100/- minus Rs 22,938) Rs 3,162/- in equal proportions by the Government and the Tarikere Town Municipality and 3) to the payment of the Government share amounting to Rs 1,581/- out of the Town Improvement Grant for 1947-48.

3. Correspondence ending with U.O. No.443 dated 31st March 1948 from the Chief Engineer for Roads and Buildings in Mysore, Bangalore.

ORDER No.

L 16852-4/ML 45-47-30

Dated, Bangalore, the 13 May 1948.

The proposals in para 2 (1), (2) and (3) are sanctioned.

The revised estimate for Rs 26,100 is sanctioned. The extra cost of Rs 3,162/- with original estimate will be met by the Government and the Tarikere Town Municipality in equal proportions.

For Secretary to Government,
Revenue Department.

The Deputy Commissioner, Chickmagalur District (with records)
The Chief Engineer for Roads and Buildings in Mysore, Bangalore.
The Comptroller to Government of Mysore, Bangalore.

Tvr/4.

(dft)

gla

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read:-

Government Order No.L. 5055-7/11.50-46-11 dated 22nd October '46 according, sanction to accept the tender of Mr. I. Krishna Iyer for the execution of the Drainage Scheme at Tarikere, the excess cost involved viz., Rs 8,946/- (Rs.22,938 cost of the lowest tender minus Rs 13,992/- cost of the original estimate) being met by Government and the Tarikere Town Municipality in equal proportions etc.

2. Correspondence ending with letter No.13.C.3962/46-47 dated 12th January 1948 from the Deputy Commissioner, Chickmagalur District, requesting sanction 1) to the revised estimate for Rs 26,100/- as scrutinised by the Chief Engineer for Roads and Buildings, 2) to meet the extra cost of (Rs 26,100/- minus Rs 22,938/-) Rs 3,162/- in equal proportions by the Government and the Tarikere Town Municipality and 3) to the payment of the Government share amounting to Rs 1,581/- out of the Town Improvement Grant for 1947-48.

3. Correspondence ending with U.O. No.443 dated 31st March 1948 from the Chief Engineer for Roads and Buildings in Mysore, Bangalore.

ORDER No. *L 16852-4/mh 45-47-30*
Dated, Bangalore, the *13* May 1948.

The revised estimate for Rs 26,100/- is sanctioned. The extra cost of Rs 3,162/- over the original estimate will be met by the Government and the Tarikere Municipal Council in equal proportions. The Government share of the cost will be met out of the Town Improvement Grant for 1947-48.

K. Bala Subramanyam
for Secretary to Government,
Revenue Department.

To
The Deputy Commissioner, Chickmagalur District (with records).
The Chief Engineer for Roads and Buildings in Mysore, Bangalore.
The Comptroller to Government of Mysore, Bangalore.

tvv. *1/c*